



Transmittal

Transmittal No:
TRA058

Project Title:	Pollux	Project No:	A21LE038
Client Name:	Johnson & Johnson	Trans Date:	2 March 2022
Issued By:	5.1.2.e	Discipline:	CSA - Civil Structural and Architectural
Trans Reason:	Issued for Permit		
Notes:	POET: 04. Basis of Design phase - Permit Package// https://www.jjpoet.com/otcs/llisapi.dll?func=ll&objId=13021582&objAction=browse&viewType=1		

Documents:

Folder Path	Document Name	Document Title	Rev	Publish Date
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-01-BOD-C001-NL.pdf	Situatie tekening - Bestaand	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-01-BOD-C002-NL.pdf	Situatie tekening - Nieuw	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-01-BOD-C003-NL.pdf	Civiel ondergrondse leidingen - Bestaand	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-01-BOD-C004-NL.pdf	Civiel ondergrondse leidingen - Nieuw	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-01-BOD-C006-NL.pdf	Bouwplaatsinrichting	25Feb22	28 February 2022

02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-02-Ber-01.pdf	Rapportage Vergunningsaanvraag	18Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S100-NL.pdf	Constructieschema Beganegrondvloer / Fundering	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S101-NL.pdf	Constructieschema L15 Nieuwe tussenvloer	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S102-NL.pdf	Constructieschema beloopbaar plafond op +6000	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S103-NL.pdf	Brandwand huurder	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S200-NL.pdf	Windverband op as 1A	25Feb22	28 February 2022
02 - Client\02.03 - Issued project deliverables\01.15 - Civil Structural Partner Ulehake\02. Permit Pack	17022-BOD-S201-NL.pdf	Loopbrug langs as A1	25Feb22	28 February 2022