

SUSTEREN FASE 1

Tracé	Lengte	Verloop bob (m +NAP)		Verlagen	dagen	m3 per uur	totaal m3	m3 per dag
		m	van tot					
Susteren - Marialaan								
put D.01-D.03	14	30.41	30.35	0,15	0,7	6,3	105,84	105,84
put D.03-D.04	12	30.35	29.84	0,36	0,6	12,5	180,00	180,00
Reinoud van gelderstraat								
put D.04-D.05	16	29.84	29.54	0,66	0,8	25	480,00	480,00
put D.05-D.06	41	29.54	29.26	0,94	2,05	31,7	1.559,64	760,80
put R.01-R.02	53	29.68	29.41	0,79	2,65	29,2	1.857,12	700,80
Put R.02-R.68	5	29.18	29.76	1,02	0,25	33,3	199,80	199,80
put R.02-R.03	48	29.18	28.77	1,43	2,4	46,7	2.689,92	1.120,80
Put R.03-R.04	32	28.77	28.72	1,48	1,6	50	1.920,00	1.200,00
Put R.04-R.05	9	28.72	28.73	1,48	0,45	50	540,00	540,00
put R.04-R.74	20	28.72	28.88	1,48	1	50	1.200,00	1.200,00
Put R.74-R.73	49	28.88	29.03	1,32	2,45	43,3	2.546,04	1.039,20
Put R.73-R.71	13	29.03	29	1,2	0,65	40	624,00	624,00
Put R.71-R.72	44	29	28.91	1,29	2,2	43,3	2.286,24	1.039,20
Put R.72-R.74	14	28.91	28.88	1,32	0,7	43,3	727,44	727,44
Put R.04-R.06	9	28.72	28.71	1,49	0,45	50	540,00	540,00
Put R.06-R.07	33	28.71	28.68	1,52	1,65	50	1.980,00	1.200,00
Put R.07-R.08	31	28.68	28.65	1,55	1,55	53,3	1.982,76	1.279,20
Put R.08-R.09	10	28.20	28.22	2	0,5	66,7	800,40	800,40
Put R.08-R.10	9	27.81	27.81	2,39	0,45	80	864,00	864,00
Put R.10-R.11	48	28.65	28.61	1,59	2,4	53,3	3.070,08	1.279,20
Put R.11-R.12	49	28.61	28.56	1,64	2,45	53,3	3.134,04	1.279,20
Put R.12-R.13	26	28.56	27.70	2,5	1,3	83,3	2.598,96	1.999,20
Put R.13-R.14	12	27.70	27.70	2,5	0,6	83,3	1.199,52	1.199,52
Put R.14-R.15	15	27.70	28.53	2,5	0,75	83,3	1.499,40	1.499,40
Put R.14-R.16	13	27.70	28.35	2,5	0,65	83,3	1.299,48	1.299,48
Put R.14-R.17	37	27.70	28.49	2,5	1,85	83,3	3.698,52	1.999,20
Put R.17-R.18	29	28.49	28.46	1,74	1,45	56,7	1.973,16	1.360,80
Put R.18-R.19	34	28.46	28.43	1,77	1,7	60	2.448,00	1.440,00
Put R.19-R.20	50	28.43	28.38	1,82	2,5	60	3.600,00	1.440,00
Swentibold								
Put R.20-R.21	11	28.38	27.32	2,68	0,55	90	1.188,00	1.188,00
Put R.21-R.22	35	27.32	28.34	2,68	1,75	90	3.780,00	2.160,00
Put R.22-R.23	39	28.34	28.30	1,7	1,95	56,7	2.653,56	1.360,80
Put R.23-R.24	23	28.30	28.37	1,7	1,15	56,7	1.564,92	1.360,80
Put R.23-R.25	17	28.30	28.36	1,7	0,85	56,7	1.156,68	1.156,68
Put R.23-R.26	14	28.30	28.30	1,7	0,7	56,7	952,56	952,56
Put R.26-R.27	41	28.30	28.26	1,74	2,05	56,7	2.789,64	1.360,80
Put R.27-R.28	47	28.26	28.21	1,79	2,35	60	3.384,00	1.440,00
Put R.28-	47	28.21		1,79	2,35	60	3.384,00	1.440,00
Put R.29-R.30	14	28.12	28.11	1,99	0,7	66,7	1.120,56	1.120,56
Put R.30-R.31	12	28.11	28.13	1,99	0,6	66,7	960,48	960,48
Put R.30-R.32	40	28.11	28.07	2,03	2	66,7	3.201,60	1.600,80
Put R.32-R.33	25	28.07	28.04	2,06	1,25	70	2.100,00	1.680,00
Put R.33-R.34	12	28.04	28.05	2,06	0,6	70	1.008,00	1.008,00
Put R.33-R.35	44	28.04	28	2,1	2,2	70	3.696,00	1.680,00
Put R.35-R.36	34	28	28.03	2,1	1,7	70	2.856,00	1.680,00
Put R.36-R.37	28	28.03	28.06	2,07	1,4	70	2.352,00	1.680,00
Put R.37-R.38	7	28.06/27.34	27.34/28.82	2,76	0,35	93,3	783,72	783,72
Put R.38-R.39	34	28.82	28.85	1,28	1,7	43,3	1.766,64	1.039,20
Put R.39-R.40	47	28.85	28.90	1,25	2,35	43,3	2.442,12	1.039,20
Put R.40-R.41	58	28.90	28.96	1,2	2,9	40	2.784,00	960,00
Put R.41-R.42	58	28.96	29.17	1,14	2,9	36,7	2.554,32	880,80
Put R.42-R.43	14	29.17	28.80	1,3	0,7	43,3	727,44	727,44
Gregoriuslaan								
Put R.35-R.44	14	28/26.85	26.85/27.82	3,25	0,7	110	1.848,00	1.848,00
Put R.44-R.45	31	27.82	27.80	2,3	1,55	76,7	2.853,24	1.840,80
Put R.45-R.46	32	27.80	27.78	2,32	1,6	76,7	2.945,28	1.840,80
Put R.46-R.47	32	27.78	27.77	2,33	1,6	76,7	2.945,28	1.840,80
Put R.47-R.48	11	27.77/26.58	26.58/27.77	3,52	0,55	116,7	1.540,44	1.540,44
Put R.48-R.49	18	27.77	27.76	2,34	0,9	76,7	1.656,72	1.656,72
Put R.49-R.50	44	27.76	27.74	2,36	2,2	80	4.224,00	1.920,00
Put R.50-R.51	53	27.74	27.71	2,39	2,65	80	5.088,00	1.920,00
Put R.51-R.52	45	27.71	27.69	2,41	2,25	80	4.320,00	1.920,00
Put R.52-R.53	13	27.69	27.68	2,42	0,65	80	1.248,00	1.248,00
Put R.53-R.54	30	27.68	27.67	2,43	1,5	80	2.880,00	1.920,00
Put R.54-R.55	32	27.67	27.65	2,45	1,6	83,3	3.198,72	1.999,20
Put R.55-R.56	24	27.65	27.64	2,46	1,2	83,3	2.399,04	1.999,20
Put R.56-R.57	19	27.64	27.63/26.22	3,88	0,95	130	2.964,00	2.964,00
Put R.57-R.58	15	27.63/26.22	26.22/27.62	3,88	0,75	130	2.340,00	2.340,00
Put R.58-R.59	29	27.62	27.61	2,49	1,45	83,3	2.898,84	1.999,20
Put R.60-overstort	18	28.70	28.70	1,4	0,9	46,7	1.008,72	1.008,72
TOTAAL	1936				96,8		143.168,88	m3
PER MAAND (gemiddeld)					3.2 maanden	44.740,28 m3		

Aangegeven verlaging van de grondwaterstand is op basis van de gemiddeld hoogst gemeten grondwaterstand

Aantal benodigde dagen op basis van 20 m rioolsleuf per dag