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CALCULATION FASE

14102/14157BSC2/mvdl Bestek B specification 19-01-15
14157NVI1a 1e nota van inlichtingen 09-02-15
14157NVI2a 2e nota van inlichtingen 10-02-15

6790_1590-d overview planning of the pre execution phase for the demolishing works and structural strengthening09-02-15
6791 time schedule strengthening 150304 12-02-15

SKB-01 strengthening constr. As 10, foundation overview, steelconstruction SLP 20-11-14
SKB-02 strengthening constr. As 10, steelconstruction SLP 20-11-14
C 14-2579 static-calculation-strengthening-measure -

D General conditions of purchase of Nestle Nederland bv 22-09-08
D material specification automation 22-02-11
D material specification colour wiring and cabling 22-02-11
D material specification colour_markingEN60204_1 22-02-11
D material specification drawing and coding 22-02-11
D material specification electric material 11-04-11
D material specification general 22-02-11
D Standaard materiaal procesapparatuur 21-10-08
D Standard documentation demands  1-Oct 10 08-10-08

CONSTRUCTION FASE

6790_1590-f overview planning of the pre execution phase for the demolishing works and structural strengtheningIE 09-02-15 f 26-03-15 definitief

PIETERS
W001 Nieuwe fundering Pieters 10-04-15 0 RFC
R151530-001 Berekening fundering Pieters 08-04-15 0 voorlopig for approval

NAGELHOUT
G1 Staaloverzicht Nagelhout 03-04-15 3 11-05-15 RFC
G2 3-D overzicht Nagelhout 23-04-15 3 11-05-15 RFC

JORRITSMA
101741 VGM plan Jorritsma 16-02-15 1.3 11-05-15 RFC
101741-2 Site Facility plan Jorritsma 24-04-15 A 04-05-15 RFC

CALDURAN
150.792 Wanduitslagen Calduran 17-04-15 voorlopig for approval
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